
Open Jobs (by group)
Week of:

Monday, August 15, 2016
Facilities & Experimental Support Group
Weekly work Schedule

Line Phase Serial 
Number

Description Issue Date Originator HoursDays Job Code

Group: Carpenter

Construction 1714 Caulk roof seams 8/12/2016 Folz7 M    |  |  UED

Construction 11159 Repair sound barrier cutain 4/29/2016 Folz8      |  |  STAR 0

Dismantle 10211 East carriage platforms / ladder 7/15/2016 Phillips10 M    |  |  PHNX 32

Construction 11268 Install red heads 8/12/2016 Folz11   W  |  |  FES

Construction 10333 Install frame 1004-D 8/12/2016 Folz12     F|  |  RHIC

Construction 10177 Ceilings & AC unit 6/3/2016 Phillips13      |  |  LEReC 36

Construction 10238 Support unistrut, remove tie downs 8/12/2016 Phillips14  T   |  |  LEReC

Construction 11276 Fab pallets 8/12/2016 Folz15    T |  |  FES

Construction 11253 Repair barrier in high bay 1005-S 7/29/2016 Folz16      |  |  RHIC

Construction 10353 Scafold 1002 8/12/2016 Phillips17  TW  |  |  LEReC

Construction 11227 Hole in 1010 8/12/2016 Folz18      |  |  RHIC

Group: Survey

Construction 160129 Survey ATF components 1/29/2016 Folz19      |  |  ATF2 628

Construction 1884 Survey ATR 10/2/2015 Phillips24      |  |  ATR 179

Construction 160219 Survey ACC coil and support 2/19/2016 Folz25 MTW  |  |  IRCMS 204

Construction 839 Locate 1004 penetrations 7/29/2016 Folz26 MT   |  |  RHIC 16

Construction 10240 Layout laser table footing 8/12/2016 Phillips27    T |  |  LEReC

Construction 1 NSLS-II Survey 2/6/2009 Folz30 MTWTF|  |  NSLS 2599

Group: Electrician

Construction 160720 Install raceways, 480/208 power to DC 
gun, 1002IR

8/5/2016 Phillips39 MTWTF|  |  LEReC 88

Construction 160812 Relamp LINAC ring 8/12/2016 Folz40 MTWTF|  |OT LNAC

Construction 160703 Consolidate UPS power building 1002-B 7/15/2016 Phillips41 MTWTF|  |  CEC

Construction 160613 Re-feed TPP-1 + DPI (HP) from EMHI-36 
N/E power

7/15/2016 Phillips42      |  |  CEC

Construction 160612 Re-feed air handler to spare 480 on mezz. 
Building 930

7/15/2016 Folz43 MTWTF|  |OT AGS 80

Construction 160806 Disconnect power on cooling tower 912-A 8/12/2016 Folz44 MTWTF|  |OT AGS

Construction 11246 Install new disconnect for crane 931 8/12/2016 Pontieri45      |  |  BLIP

Construction 160722 IR provide cable pull 480 volt for DC gun 
at 2 O' clock

8/12/2016 Folz46 MTWTF|  |OT RHIC

Construction 160606 Provide on/off switch for pump, building 
975

6/17/2016 Folz47      |  |  AGS 0

Construction 405 Install tray, etc. in 1002-D trailer 4/8/2016 Phillips48 MTWTF|  |  CEC 694

Construction 160312 Install Bi-level tray outside 1002D 6/3/2016 Phillips49      |  |  CEC 504

Construction 10330 Relamp Tech Shop kitchen and part of 
shop

8/12/2016 Folz50  T   |  |  FES
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Group: Electrician

Construction 160308 Provide power to 3 A/C units 1002-D 
trailer

7/15/2016 Phillips51 MTWTF|  |  CEC 32

Construction 11275 Move power to A/C @ 1004-D 8/12/2016 Folz52      |  |  RHIC

Construction 1989 Misc. AGS/RHIC/Misc 12/30/2015 Folz57      |  |  CAD 48

Group: Rigging

Construction 10326 Mount switch 8/12/2016 Folz60   W  |  |  FES

Dismantle 10328 Remove transfer switch ATS-8 internal 
plate

8/5/2016 Folz61      |  |  FES

Construction 11269 Move UPS 8/12/2016 Folz62     F|  |  AGS

Construction 10332 Install 1.3GHz 8/12/2016 Phillips63    T |  |  ECX

Dismantle 1715 Remove barrier curtain 8/12/2016 Folz65 M    |  |  STAR

Maintenance 10334 Load intermodal 8/12/2016 Campione66    T |  |  RADW

Construction 10236 RICH detector from 1008 to 912 8/12/2016 Phillips67   WTF|  |  PHNX

Construction 8919 Assist AGS 12/6/2013 Folz68      |  |  AGS 162

Dismantle 10210 Steel / racks / platforms / drift chamber 7/22/2016 Phillips69 M    |  |  PHNX 56

Construction 10159 Rig steel 4/22/2016 Phillips70      |  |  SPHX 82

Construction 1940 Gamma spec intermodal 5/13/2016 Folz71      |  |  RADW 0

Construction 10234 Port fill 8/5/2016 Phillips72 MTW  |  |  LEReC 12

Construction 10239 Move 1002-F, remove wheels 8/12/2016 Phillips73  TW  |  |  LEReC

Construction 10237 Laser table 1002-F to 912 door #7 8/12/2016 Phillips74  T   |  |  LEReC

Maintenance 8152014 PM's cranes and generators 8/15/2014 Folz75    TF|  |  FES 350

Dismantle 10235 Plates from RHIC yard to 1008 8/12/2016 Phillips76 M    |  |  PHNX

Construction 10327 Set transformer, 1002D 8/5/2016 Phillips77   W  |  |  LEReC

Group: Mechanical Tech

Construction 1713 Cryopump, frame 8/5/2016 Rosas87   W  |  |  ELNS

Construction 7405 Install / modify components 8/12/2016 Pearson88 MT   |  |  NSRL

Construction 7404 Calbrate monitor 8/12/2016 Pearson89   WT |  |  NSRL

Construction 10225 704MHz repair 7/29/2016 Phillips90      |  |  CEC 48

Construction 11155 Magnet base 4/22/2016 Phillips91      |  |  SPHX 558

Construction 11267 Connect load to PS 8/5/2016 Phillips94      |  |  SPHX

Dismantle 10219 PHENIX removal 7/22/2016 Phillips95 MTWTF|  |  PHNX 32

Construction 1671 Wind coils 3/11/2016 Folz96      |  |  EBIS 228

Construction 11240 UQ5 and UQ12 mod's 7/15/2016 Phillips98 MTWTF|  |OT ATR 56

Group: Electronic Services

Construction 11272 Program history to LCD display 8/12/201699      |  |  SPHX

Construction 11273 Hi pot power supply 8/12/2016 Phillips100 MT   |  |  SPHX
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Group: Electronic Services

Construction 11274 Test power supply transformer with 480 
volt variac

8/12/2016 Phillips101   WTF|  |  SPHX

Construction 10336 Escort Weed Wackers to clear CAD area 8/12/2016 Folz102 MTWTF|  |  FES

Construction 11241 Dump resistor / low power heat run & 
test contactors

7/15/2016 Phillips103 MT   |  |  SPHX 100

Construction 930 Assist water systems 10/23/2015 Folz104      |  |  CAD 310

Construction 11215 HJET and OPIS Syndi interface 6/24/2016 Folz105    T |  |  AGS 29

Construction 10329 Mod and rewire A-house PLC 8/12/2016 Phillips106 M W  |  |  ATR

Construction 10331 Map PA system at CAD for ITD 8/12/2016 Folz107 MTW  |  |  FES

Construction 11222 UQ5 + UQ12 modifications 7/1/2016 Phillips108 MTWTF|  |OT ATR 210

Construction 11142 Voice over IP for PA system 4/8/2016 Folz109      |  |  CAD 25

Maintenance 11171 Schedule program mods 5/6/2016 Folz110    TF|  |  FES 115

Dismantle 10206 Assist with east carriage decommissioning 7/8/2016 Phillips113 MTWTF|  |  PHNX 112

Maintenance 11244 Assist with UPS maintenance 7/22/2016 Folz114  T T |  |OT CAD 16

Construction 11245 Modify ATR-PLC program 7/22/2016 Phillips116      |  |  ATR 32

Construction 1816 Assist RF group (shift and OT) 10/9/2015 Folz117 MTWTF|  |OT CAD 504

Group: Water Systems

Maintenance 160119 Watch 1/29/2016 Scaduto129 MTWTF|  |  AGS 716

Maintenance 160716 Repair / test EBIS coil 930-B 8/12/2016 Scaduto134  TW  |  |  AGS

Construction 160615 NSRL control upgrade 6/24/2016 Scaduto135      |  |  NSRL 64

Maintenance 160715 Repair leak 1008-C 8/12/2016 Scaduto136 M    |  |  PHNX

Maintenance 160707 RFMG choke flow switches 7/29/2016 Scaduto137    TF|  |  AGS

Maintenance 160708 RFMG gauss clock manifold relocation 7/29/2016 Scaduto138 MTW  |  |  AGS 24

Maintenance 160613 902 oven flush 6/17/2016 Scaduto139      |  |  AGS 184

Maintenance 160704 Tower #3 install motor 7/22/2016 Scaduto140      |  |  ECX

Maintenance 160514 Pump room clean up 5/20/2016 Scaduto141      |  |  AGS 106

Maintenance 160701 Clean cooling towers 7/8/2016 Scaduto142      |  |  AGS 16

Maintenance 160714 9MHz cavity work 8/12/2016 Scaduto143    TF|  |  RHIC

Maintenance 160512 911 chiller water PLC 5/20/2016 Scaduto144      |  |  AGS 226

Maintenance 160709 LINAC cavity station flows 8/5/2016 Scaduto145 MTWTF|  |  AGS 48

Maintenance 160604 Waste water 6/3/2016 Scaduto146      |  |  AGS 84
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